

SECRET

22 AUG 1984

**REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 22 AUGUST 1984**

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

25X1 a. - The contractor has completed the steel
erection on the two new pre-engineered buildings at the Support
Site. The steel skin is approximately 75% complete on the fire
25X1 station. The contractor is currently 2-3 weeks behind schedule
for a 31 October 1984 completion date.

25X1

SECRET

SECRET

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR PERIOD
ENDING 22 AUGUST 1984


25X1



3. Significant Events Anticipated During the Coming Week:

None

25X1



SECRET